

SITKA PUBLIC LIBRARY ASSEMBLY UPDATE

WORK COMPLETE THROUGH DECEMBER 2022

Library Zoning Project (DESIGN PHASE)

General
Space planning for different zones usage
inside the library

Schedule
FY23

Budget
Library Capital Project

Project Status Updates:

- Designed floor plan
- Ordered shelving units from Borroughs Corporation, Kalamazoo, MI
- Scheduled and planned installation with CBS maintenance crew and contractor Pat Hughes
- Moved 2 existing shelving units to new location and removed 1 unit
- Waiting for delivery of 3 new shelving units

Future Milestones: Use the new floor plan to create different zones in the library

- Create a collaborative zone
- Programming zone
- Quiet seating zones
- Business Center/Media Zone

Estimated Total Project Cost: \$35,000


Authorized Budget:

- General Fund Library Shelving Upgrade \$35,000


The goal of this project is to create a library space that offers zones for different space usage within the library. What people do in the library depends on the time of day, day of the week, season, and age group. Providing zones within the library creates spaces that offer multiple uses to occur within the building at the same time.

NEW FLOOR PLAN

Highlighted areas
reflect space use
change.



PRIOR FLOOR PLAN



City and Borough of Sitka – Library Department

