

Action Plan

Strategy No. B

Plan No. 2

Date: 7/9/19

Strategy: We will identify and pursue Economic Development Opportunities.

Specific Result: To create a Master Plan for No Name/Granite Creek Development.

#	ACTION STEP (Number each one)	Assigned To:	Start Date:	Due Date:	Completed Date:
1	Hire a Planning Director	Chief Miller	6/25	7/26	
2	With consultant selected, develop a Scope of Work with the assistance of the Planning Commission.	New Planning Director	7/26	9/13	
3	Negotiate the fee, project schedule, and develop the budget with consultant.	Harmon	9/13	10/14	
4	Budget Ordinance Assembly approval and contract award.	Chief Miller	10/22	10/22	
5	Consultant works with CBS Staff and Planning Commission to develop a draft Master Plan that also incorporates previous consultant work.	Harmon & Planning Director	10/22	4/24/20	
6	Planning Commission reviews and suggests edits to the Master Plan.	Planning Director	4/24/20	5/15/20	
7	Assembly review and edit of the Master Plan.	Chief Miller	5/15/20	7/28/20	
8	Adoption of the Master Plan by the Assembly.	Chief Miller	8/25/20	8/25/20	
9	Implementation of the Master Plan by the Planning Commission. Master Plan to include, but not limited to: 1. Zoning for Development; 2. Delineation and mitigation of wetlands; 3. Plan for access roads; 4. Rock quarry delineation; 5. Zoning Code changes; 6. Utilities Required and Timeline on Infrastructure Development (Water, Waste water, Electrical and Substation); 7. High Value Land Development (Water-side past Cove Marina; 8. SS Pit Area Recommendations	Planning Director	8/25/20	Ongoing	
		Responsible:	Chief Miller		