


POSSIBLE MOTION

I MOVE TO award a contract to Aggregate Construction, Inc. in the amount of \$1,271,532.00 for the completion of the Monastery Street Water & Sewer Improvements.

MEMORANDUM

To: Mayor Westover and Members of the Assembly
Jim Dinley, Municipal Administrator

Through: Michael Harmon, P.E. Public Works Director 
Stephen Weatherman, P.E, Municipal Engineer

From: Dan Tadic, P.E., Senior Engineer *DMT*

cc: Jay Sweeney, Interim Finance Director
Mark Buggins, Environmental Superintendent

Date: June 8, 2011

Subject: Monastery Street Water & Sewer Improvements, CIP# 90698
Recommendation for Award of Construction Contract

The Public Works Department opened bids for this project on June 8, 2011. The Invitation to Bid was published in the Sitka Sentinel and Juneau Empire, in accordance with City and Borough of Sitka procurement policies. Five (5) proposals were received, as indicated in the following table:

Bidder	Base Bid
Aggregate Construction, Inc.	\$1,271,532.00
McGraw Custom Construction	\$1,348,458.00
Trenchless Construction	\$1,395,266.80
SE Earthmovers	\$1,402,878.00
Admiralty Construction, Inc.	\$1,579,500.00

The Department proposes to award this contract to Aggregate Construction, Inc. in the amount of \$1,271,532.00.

Fiscal Note:

The project includes water, sewer, storm, and pavement improvements and has a total funding of \$2,104,400.00. The funding sources include the ADEC Alaska Clean Water Fund Loan Program (ACWF #783391), the ADEC Alaska Drinking Water Fund Loan Program (ADWF #783441), and CBS funds. The total estimated cost of the project is \$1,525,838.00.

Recommendation:

Award a contract to Aggregate Construction, Inc. for completion of the Monastery Street Water & Sewer Improvements, in the amount of \$1,271,532.00.