




Kick-Off

- Assembly approval to move forward with seal update 1/14/20, designate Design Review Committee (DRC)
- Contest opened 1/31/20



Roadshow & Public Engagement

- Contested closed 3/16/20
- QA check completed by DRC to create finalist list, Board/Commission survey sent by 3/25/20
- Reviewed by Boards & Commissions throughout month of April
- Reviewed at Government to Government meeting March/April
- Open public forum hosted last week of April/first week of May



Selection

- DRC to compile survey results and overall feedback in a report to Assembly 5/12/20, discussion and public testimony
- Assembly makes final selection and, by resolution, adopts new city seal 5/26/20.