


# SITKA PUBLIC LIBRARY ASSEMBLY UPDATE

## WORK COMPLETE THROUGH April 2023

<u>Library Zoning Project (DESIGN PHASE)</u>		
<b>General</b> Space planning for different zones usage inside the library	<b>Schedule</b> FY23	<b>Budget</b> Library Capital Project
<b>Project Status Updates:</b> <ul style="list-style-type: none"> <li>● Shelving units arrived first week of February</li> <li>● Shipment had missing parts</li> <li>● Construction of the 3 shelving units was staggered throughout February &amp; March due to missing parts that arrived in two separate shipments weeks apart</li> <li>● Last unit installed 1 week prior to 100th Celebration</li> <li>● Shifted entire non-fiction collection of books and DVDs into new shelving arrangement</li> <li>● Library Zones are in place</li> </ul>		
<b>Future Milestones:</b> Design each library zone to compliment space usage <ul style="list-style-type: none"> <li>● Collaborative</li> <li>● Programming</li> <li>● Quiet seating</li> <li>● Parent seating</li> <li>● Business Center/Media</li> </ul>		
<b>Estimated Total Project Cost: \$35,000</b> <b>Actual Total Project Cost: \$41,609</b>		
<b>Authorized Budget:</b> <ul style="list-style-type: none"> <li>● General Fund &amp; Library Renovation      \$41,609</li> <li>● Project Fund Shelving Upgrade</li> </ul>		
<p>The goal of this project is to create a library space that offers zones for different space usage within the library. What people do in the library depends on the time of day, day of the week, season, and age group. Providing zones within the library creates spaces that offer multiple uses to occur within the building at the same time.</p>		



Highlighted areas reflect new zones.

# City and Borough of Sitka – Library Department

