

Kick-Off

- Assembly approval to move forward with seal update 1/28/20, designate Design Review Committee (DRC)
- Contest opened 2/14/20

Roadshow & Public Engagement

- Contested closed 3/31/20
- QA check completed by DRC to create finalist list, Board/Commission survey sent by 4/2/20
- Reviewed by Boards & Commissions throughout months of April and May
- Reviewed at tribal council in April/May
- Open public forum hosted late April/early May

Selection

- DRC to compile survey results and overall feedback in a report to Assembly 5/26/20, discussion and public testimony
- Assembly makes final selection and, by resolution, adopts new city seal 6/9/20.