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Green Lake Hydroelectric Project Relicensing

• FERC license was issued March 31, 1979
• 50-year license expires March 31, 2029
• Relicensing process generally takes 5 - 6 

years

• Pre-filing
• Formal initiation
• Study program
• Reporting
• License Application
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Green Lake Hydroelectric Project Relicensing

Pre-filing strategy and agency interaction.

Prepare Notice of Intent and Pre-Application Document (PAD). 

Develop a Study Plan in consultation with Resource Agencies and Tribes Corporation(s).

 Implement the Study Plan – may take one or two filed seasons

Report on study program annually.

Prepare the License Application. Must be filed by March 31, 2029.

Consistent collaboration and communication with licensing participants throughout.
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Opportunities

• Potential for a single study season.

• Build on existing quality relationships 
with licensing participants to promote 
other potential renewable development.

•  Reduce the FERC project boundary
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Schedule

Milestone Time Frame

File NOI/PAD with FERC By March 31, 2024

Proposed Study Plan 2024

Revised Study Plan 2024

Study Implementation 2025 and 2026

Draft License Application 2026

Final License Application 2027

New License Issued by FERC 2029



Thank you.

Elizabeth Lack, Senior Regulatory Specialist
T: (307) 221-9984
E: lack@mcmillen.com
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